

# 2020 Mill and Overlay Project Update



May 29, 2020

## **Phase 1 – Jefferson Road and Heritage Drive**

All major construction work is complete. Remaining work includes striping the road lanes and planting trees. The schedule on striping and tree replacement is yet to be determined.

## **Phase 2 – Seventh Street and Eighth Street**

All major construction work is complete. Remaining work includes striping the road lanes and planting trees. The schedule on striping and tree replacement is yet to be determined.

## **Phase 3 – Carleton College East Area**

Patching crews were on site throughout the week, repairing major cracks or other issues in the base course of the asphalt. Due to the rains at the beginning of the week, sod restoration crews were not able to be on-site till towards the end of the week. While here, they continued to remove sod damaged due to construction.

Sod restoration crews will be on-site throughout the week removing and replacing sod at areas damaged from construction. At the end of the week, weather dependent, paving crews plan on paving the new two inches of asphalt wear course. We ask you please to be aware and on the lookout for “No Parking” signs on your streets towards the end of the week due to the paving.

## **Phases 4 – Carleton College West Area**

Due to the rains at the beginning of the week, sod restoration crews were not able to be on-site till towards the end of the week. While here, they continued to remove sod damaged due to construction. By the end of the week, street patching crews worked on repairing major cracks or other issues in the base course.

Sod restoration crews will be on-site throughout the week removing and replacing sod at areas damaged from construction. From the middle of the week to the end of the week, street crews will begin to mill the top two inches of asphalt off the street. Patching crews will also be on-site during this time, repairing major cracks or other issues in the base course of asphalt. Due to the milling and patching, towards middle of the week, we ask you to please be aware and on the lookout for “No Parking” signs on your streets.

For additional information regarding the project, please visit the Project website:  
<https://www.ci.northfield.mn.us/1313/2020-Mill-and-Overlay-Project>

## **Questions/Concerns?**

If you have any questions or concerns, please reach out to Brian Schmit.

**Brian Schmit** – Resident Project Representative  
brian.schmit@bolton-menk.com  
Mobile: 612-368-1228